

Stage 2 Details

Applicant number	Applicant name	Farm location	Installed Capacity (in MW)	Stage connectivity granted	Substation connectivity granted	Date of stage connectivity	Resource assessment studies	Buy implementation agreement	Status implementation bids bays	Status connection agreement	Land required	Land acquired	Target date balance	Land required pooling station	Land acquired pooling station	Target date balance pooling station	Location generator pooling station	Voltage level transformers	Rating transformers	Date award pooling station	Date completion pooling station	Status switchyard	Status main transformers	Status low voltage switchgear	SLD pooling station	Route survey dedicated li	Section 68	Status award dedicated li tower	Date award towers	Date award conductor	Date completion line	No of foundation	No of tower erections	Stringing	Status financial closure	Date financial closure	Date release funds	Date commissioning generation	Commissioning of total generation	Created By
	tithi.vyas@silvertouch.com	Ahmedabad	test	testing today	test	9/18/23	Not Complete	test	test	test	test	test	9/18/23	test	test	9/18/23	test	test	test	9/18/23	9/18/23	test	test	test	Attached	Completed	Not Applied	Awarded	9/18/23	9/18/23	9/18/23	test	test	test	testing testing testing	9/18/23	9/18/23	9/18/23	[{"capacity":"testing","date_of_commissioning":"03-10-2023"}]	tithi.vyas